COUNTY OF LOS ANGELES
DEPARTMENT OF PUBLIC WORKS

“To Enrich Lives Through Effective and Caring Service™

o0 30UTH FEEMONT AVENUE
ATLHAWMEFR A CATIFOENIA 21B803-1331

ADDERESS ALL CORRESPONDENCE TO:
GAIL FARBER., Director http:/dpw lacounty. gov PO BOX 1460
ATHANMBRA CATLTFORNIA 21802-1450

December 15, 2015

The Honorable Board of Supervisors ADO PTED

County of Los Angeles BOARD OF SUPERVISORS

383 Kenneth Hahn Hall of Administration COUNTY OF LOS ANGELES

500 West Temple Street

Los Angeles, California 90012
g 33 December 15, 2015

Dear Supervisors: W %ua,—\
PATRICK QBAWA
ACTING EXECUTIVE OFFICER

AUTHORIZE EXTENSION OF BUDGET AUTHORITY
FOR VARIOUS FEDERAL- AND STATE-FUNDED PROJECTS
(SUPERVISORIAL DISTRICTS 2, 3, AND 5)

(3 VOTES)

SUBJECT

This action is to authorize the Director of Public Works or her designee to request the California
Department of Transportation and the California Department of Finance to extend budget authority
for five Federal-funded projects and one State-funded project and to enter into the necessary
cooperative work agreements with these State Departments for a 2-year extension of budget
authority.

IT IS RECOMMENDED THAT THE BOARD:

1. Find that the action set forth in this Board letter is not a project pursuant to the California
Environmental Quality Act Guidelines.

2. Authorize the Director of Public Works or her designee to request the California Department of
Transportation and the California Department of Finance to extend budget authority for five Federal-
funded projects and one State-funded project that will not be completed by December 31, 2015, and
to enter into the necessary cooperative work agreements with these State Departments for a 2-year
extension of budget authority.
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PURPOSE/JUSTIFICATION OF RECOMMENDED ACTION

The purpose of the recommended action is to authorize the Director of Public Works or her designee
to request Caltrans and the California Department of Finance (CDOF) to extend budget authority for
these Federal- and State-funded projects. The projects and explanations for the delays are provided
in the enclosure.

Implementation of Strategic Plan Goals

The Countywide Strategic Plan directs the provision of Operational Effectiveness/Fiscal
Sustainability (Goal 1). The requested extension of budget authority will allow the County to
maximize Federal and State reimbursement for these transportation projects.

FISCAL IMPACT/FINANCING

There will be no impact to the County General Fund.

This action is to authorize the Director or her designee to request Caltrans and the CDOF to extend
budget authority that will not result in additional funding for these projects.

Funding for all the projects is included in the Road Fund Fiscal Year 2015-16 Budget.

FACTS AND PROVISIONS/LEGAL REQUIREMENTS

Pursuant to Government Code Section 16304.3, project sponsors/local agencies are required by the
State to request extension of budget authority for Federal- and State-funded transportation projects
that will extend beyond the original appropriation of project funding.

As part of the County's ongoing road construction program, Public Works actively seeks Federal and
State grants to supplement County road funds in order to deliver important transportation
improvement projects located primarily in the unincorporated County areas. These Federal and
State funds are available through a variety of programs administrated by Caltrans. To improve the
management of funds, the CDOF requires project sponsors to request extensions for those projects
that were previously funded but will not be liquidated within 6 years from the start of the fiscal year
that the Federal funds were appropriated and 6 years from the start of the fiscal year that the State
funds were appropriated within the California budget. As part of the request, the State requires the
Board's approval indicating concurrence with the request. Following the Board's approval, the
necessary extensions will be processed through cooperative work agreements with Caltrans and the
CDOF.

ENVIRONMENTAL DOCUMENTATION

In accordance with Section 15378(b)(5) of the California Environmental Quality Act Guidelines and
Section 307B(3) of the Environmental Reporting Procedures and Guidelines adopted by the Board,
extension of the budget authority is an administrative activity that will not cause a physical change in
the environment and, therefore, does not constitute a project and is not subject to the requirements
of the California Environmental Quality Act.
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IMPACT ON CURRENT SERVICES (OR PROJECTS)

The extension of the budget authority will allow Public Works to continue to receive Federal and
State funds for these projects.

CONCLUSION

Please return one adopted copy of this letter to the Department of Public Works, Programs
Development Division.

Respectfully submitted,

S pet Jantees

GAIL FARBER
Director

GF:JTW:pr

Enclosures

C. Chief Executive Office (Rochelle Goff)
County Counsel
Executive Office
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